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B.2.1.: Acquisition of needed licenses by ESDAK:

The general layout of the F4F pilot unit has been determined. This is in the same land
of the bio-drying MSW unit of Municipality of Heraklion. This land has been finally
selected due to the direct accessibility from the highway and to the location of the
field, as it is almost in the middle of the study area (area with the main hotel units).
Moreover, this specific MSW bio-drying unit has plenty of space for the installation
of the F4F pilot unit and also has the required infrastructures (for electricity and water
supply), as well as a special guarded enclosure. One main reason that this area has
finally been selected is that any residue that might occur from the project’s production
process could be directly disposed into the bio-drying unit. Moreover, this unit has all
the required licenses for MSW treatment and for the project’s pilot unit construction
and operation exemption from licenses that were needed, which would require less
time than new licensing approval. Three other areas have been assessed in the
project’s proposal; however, the optimum area, according to all partners’ approval,
was this of MSW bio-drying unit. The MSW bio-drying unit treats 75,000tn / yr of
MSW and includes the following process steps: 1. Input and weighting of incoming
MSW, 2. Uploading and shredding, 3. A 14" day duration of bio-drying, 4. Metals
magnetic separation, 5. Compress and bundle of the output MSW and 6.
Deodorization and de-dusting of the unit.

All licenses had to be approved/exempt according to the proposal until February,
2017. This procedure finally has been routed at the first days of July, 2017.
Exemption from three licenses were finally required for the construction and
operation of the FAF pilot unit by Greek authorities, even though the selected area for
the construction of the projects’ pilot unit had all relevant licenses for waste
management procedures. The environmental, the building and the operational
licenses’ procedures for the approval or exemption are being presented in the
following Tables 1, 2 and 3 below. This is a five (5) month delay as all licenses were
foreseen to be routed at the end of February and finally, due to Greek authorities delay
this procedure concluded at the first days of July, 2017. The main delay occurred to
the operational license, due to bureaucracy. More details about licensing procedure
are presenting in the following Tables.

Table 1. Building licensing procedure

e 9-3-2017: The document of ESDAK with the protocol No. 421/9-3-2017 submitted to the

Directorate of Urban Planning of Municipality of Heraklion in order to request the building
license.

e 11-4-2017: The Directorate of Urban Planning of Municipality of Heraklion accepts the
request according to their document with protocol No. 27098/11-4-2017.

e 15-5-2017: The file of ESDAK with the protocol No. 821/15-5-2017 submitted to the
Directorate of Urban Planning of Municipality of Heraklion in order to certify the “land uses”
in the area.

e 21-6-2017: The Directorate of Urban Planning of Municipality of Heraklion responds to the
request according to their document with protocol No. 56294/21-6-2017.

e 3-7-207: The Directorate of Urban Planning of Municipality of Heraklion responds to the
request of ESDAK with protocol No. 421/9-3-2017 which exempts the pilot unit from a
building license
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Table 2. Environmental licensing procedure
e 31-3-2017: According to the document with the protocol No. 578/31-3-2017, ESDAK submitted a
compliance plan regarding the decision with protocol No. 223/8-3-2017 of Approval of
Environmental Terms for the existing work “Pretreatment Unit for municipal solid waste” at the
place “Mantra” or “Mavros Spilios” of Municipality of Heraklion, Region of Crete, in order to
exempt the Pilot Unit from environmental license.
. 11-5-2017: The Directorate of Environment and Spatial Planning of the Region of Crete accept
the request according to the document with the protocol No. 1109/11-5-2017.

Table 3. Operating licensing procedure

e 31-3-2017: According to the document with the protocol No. 579/31-3-2017, ESDAK submitted a
technical file of the Pilot Unit to the Directorate of Industry, Energy and Natural Resources of
Region of Crete in order to examine the procedure for the acquisition of the operation license

. 11-5-2017: After communication (telephone and e-mail) and meeting with the responsible
authorities in the Office of Vice-Governor for Spatial Planning and Environment of Region of
Crete, they requested to fulfill and submit a questionnaire (Annex I of 483/35/®.15/17.1.2012
ministerial decision) in order to determine the category and the relevant documents required for
the operation license

e 12-5-2017: According to the document with the protocol No. 810/12-5-2017, ESDAK submitted
the questionnaire of Annex | for the Pilot Unit of FAF.
Complementary, by phone they requested the documents for the other licenses (building and
Environmental) as well as for land uses

e 12-7-2017: Answer of Directorate of Industry, Energy and natural Resources with protocol No.
3228/®14I'/12-7-2017. specifying supporting documents for the exemption from the obligation to
supply an installation and operating license

F4F Pilot unit area

Picture 1. Topographical diagram of the F4F pilot unit into the area of MSW bio-drying
unit of Heraklion.
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